
R18-146 

CHANGE ORDER NUMBER TWO TO PAVING PLUS LLC, AND PAYMENT NUMBER  

TWO FOR THE RECONSTRUCTION OF GILMORE AND CEDAR AVENUE, PHASE 2 IN  

THE BOROUGH OF MERCHANTVILLE, COUTY OF CAMDEN, STATE OF NEW JERSEY 
 

WHEREAS, it was necessary to make changes in the scope of work to be done on the Cedar 

Avenue, Phase 2 project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes; 

See attachment A for Paving Plus LLC, PO Box 508 Franklinville, NJ 08322; 
   

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order, which is considered to be change order number two (2) and final , is hereby authorized and approval is 

hereby granted to revise the contract amount from $160,790.75 to the change order decrease amount of 

($6,730.74) for a total contract of $155,124.01.  Payment number two (2) in the amount not to exceed, 

$24,131.32. 

 
 
 

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of  
 
this contract in account C7-00007 
 
_____________________________________________ 
Denise Moules, Finance Officer 

 

APPROVED: 
 
ATTEST: 

 
Edward. F Brennan 

                          Mayor 
 

Denise L. Brouse 
Borough Clerk 

 
November 5, 2018 
 

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of 
Merchantville on November 5, 2018 
 
 
Date:_________   ___________________________________________ 
    Denise Brouse, R.M.C., Borough Clerk 
 

 


